

Project Planning Phase

FitBuddy AI — Project Deliverable

Organize the FitBuddy AI work into a practical sequence from setup through implementation, testing, documentation, and demonstration.

Deliverables in this single phase document

- Project Work Breakdown
- Implementation Sequence
- Risks & Dependencies

Evidence status — Planning sequence is structured from the supplied project documentation; dates and team assignments were not supplied.

4.1 Work Breakdown

- Planning foundation: confirm scope, requirements, technology stack, and expected user flow.
- Environment setup: create virtual environment, install requirements, configure .env/.env.example safely.
- Implementation: backend routes, validation, generation, persistence, templates, and static styling.
- Verification: run automated tests and manually verify the browser workflow.
- Documentation: keep README, setup, API, security, and demonstration material aligned with the implementation.
- Demonstration: prepare the end-to-end profile → generate → feedback → revised-plan walkthrough.

4.2 Implementation Sequence

The source does not provide actual project dates or assigned team members. The sequence below is a structured planning order based on the documented workflow.

Order	Planning activity
1	Project scope and requirements
2	Architecture and solution design
3	Environment and dependency setup
4	Core application development
5	AI integration and feedback revision
6	Testing and verification
7	Documentation and executable package
8	Final demonstration and future plan


4.3 Risks, Dependencies & Controls

- Gemini availability/configuration: keep DEMO_MODE=true available for local verification.
- Secret exposure: keep real .env private and use .env.example for sharing.
- Port conflicts: the README documents using another port such as 8001.
- Dependency/setup issues: activate .venv and install requirements.txt.
- Admin exposure: protect the all-users view and use a private admin key outside a demo.

4.4 Planning Deliverable Checklist

- Scope confirmed
- Technology stack recorded
- Environment setup documented
- Development sequence defined
- Testing step included
- Documentation step included
- Demonstration step included

Project Evidence / Screenshots



```
Requirement already satisfied: pyasn1<0.7.0,>=0.6.1 in .\venv\Lib\site-packages (from pyasn1-modules>=0.2.1->google-auth<3.0.0,>=2.48.1->google-auth[requests]<3.0.0,>=2.48.1->google-generativeai<2,>=1.30->r requirements.txt (line 9)) (0.6.4)
(.venv) PS C:\Users\Irene\Documents\FitBuddy-AI\FitBuddy-AI> copy-item .env.example .env
(.venv) PS C:\Users\Irene\Documents\FitBuddy-AI\FitBuddy-AI> uvicorn app.main:app --reload
INFO: Will watch for changes in these directories: ['C:\\Users\\Irene\\Documents\\FitBuddy AI\\FitBuddy AI']
INFO: Uvicorn running on http://127.0.0.1:8000 (Press CTRL+C to quit)
INFO: Started reloader process [28048] using WatchFiles
INFO: Started server process [4720]
INFO: Waiting for application startup.
INFO: Application startup complete.
```

Screenshot evidence: Uvicorn development server running locally.

Source note: This phase document was converted from the supplied FitBuddy AI project documentation, README, configuration/dependency information, and supplied project screenshots. Where the source did not provide a measured result, named team member, or actual date, the document does not present one as a completed fact.